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Kentucky Agriculture Heritage Center Franklin Awaiting Initiation by Agency2008-2010*

Renovation of Kerr Hall Boyle Complete/Not Closed OutCPBOC-3/01/07 100 01/31/08 01/31/08*
Allocation from the 2004-06 Dept of Education, Various Major Maintenance-KSD pool.

Project was the complete renovation of the existing Kerr Hall into classrooms and administration areas for both middle school and high school. 
New classrooms include state-of-the-art computer training and lecture methods. Building is approximately 30,000 sq.ft.

Commerce Cabinet/Fish & Wildlife Resources

Bullock Pen Lake Dam/Spillway Upgrade Grant Design/Phase C2006-2008
Comments: Design nearing completion but dependent upon agency obtaining easements

Commerce Cabinet/KY Horse Park

Construct New Indoor Arena Fayette Complete/Not Closed Out2004-2006 100 08/01/09 07/23/09*
Includes Horse Park Indoor Arena - Design (2004-06 authorization).  The Indoor Equestrian Event Arena is a world-class 206,100 sq. ft., climate 
controlled facility designed primarily for the use of equestrian events. The facility can accommodate other events such as concerts. The 
building is a two-story facility complete with a mezzanine utilized for nine private suites. The Arena has 5,600 permanent seats with a 
possible 8,860 seats for concert venues. The main entrance to the facility is located on the west side of the building at the concourse level 
near the paved parking area. The facility includes an 8,000 sq. ft. exhibit area with outdoor plaza on the event level and a 20,000 sq. ft. 
multi-use, exhibit/meeting/convention hall on the concourse level. A warming kitchen with ancillary spaces is located on the event level. All 
levels in the building are served by two elevators. The event floor is 150 feet x 300 feet with an attached warm-up barn and staging areas. The 
building includes a loading/unloading dock on the east side complete with TV broadcast service area.

Horse Park Indoor Arena - Design Fayette Complete/Not Closed Out2004-2006 100 08/01/09 07/23/09*
See Construct New Indoor Arena - 2006-2008.  The Indoor Equestrian Event Arena is a world-class 206,100 sq. ft., climate controlled facility 
designed primarily for the use of equestrian events. The facility can accommodate other events such as concerts. The building is a two-story 
facility complete with a mezzanine utilized for nine private suites. The Arena has 5,600 permanent seats with a possible 8,860 seats for 
concert venues. The main entrance to the facility is located on the west side of the building at the concourse level near the paved parking 
area. The facility includes an 8,000 sq. ft. exhibit area with outdoor plaza on the event level and a 20,000 sq. ft. multi-use, 
exhibit/meeting/convention hall on the concourse level. A warming kitchen with ancillary spaces is located on the event level. All levels in 
the building are served by two elevators. The event floor is 150 feet x 300 feet with an attached warm-up barn and staging areas. The building 
includes a loading/unloading dock on the east side complete with TV broadcast service area.

Outdoor Equine Event Stadium Fayette Complete/Not Closed Out2006-2008 100 04/10/09 04/14/09*
This project included the construction of a 6,000 plus seat stadium complete with concession stands, restrooms and all necessary support 
facilities. A hospitality building on the east end of the stadium includes space for meetings, announcers and judges. The event floor or field 
is composed of a mixture of natural and synthetic materials with an irrigation and underdrain system. The facility is equipped with a 
state-of-the-art electronic (LED) scoreboard, sound system and exterior lighting for night events.

Commerce Cabinet/Parks

Big Bone Lick - Park Improvements Boone In Construction2006-2008 90 09/30/11*
$2.5 million appropriation in 2006-08 Parks Development Pool
Comments: An elevated walkway was added to the contract.

Construct Convention Center E. P. "Tom" Sawyer Jefferson Complete/Not Closed Out2006-2008 100 05/01/09 05/01/09*
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Project consists of a free standing Conference Center with a large meeting room that can be divided into two rooms, an executive board room, 
lobby space with fireplace, two outdoor patios, a catering kitchen and various support facilities.  The project was funded using 50% state 
Funds and 50% donated funds.

Dale Hollow Golf Course Development Clinton Complete/Not Closed Out1998-2000 100 04/01/03 04/15/03*

Kenlake-Cherokee Park Development Marshall Complete/Not Closed Out2006-2008 06/09/08 04/05/08*
Allocation from 2006-08 Parks Development Pool.   Majority of funding was reallocated to another project (reported to CPBOC 2/2008).

Pennyrile Golf Course Renovation Christian In Construction1998-2000 99 02/15/08*
Comments: Remedial work still required to satisfy the requirements of the Corps of Engineers permit.  Plans being prepared for bidding now.

Pine Mountain Develop Lake Area/Golf Course Bell Complete/Not Closed Out1998-2000 100 11/01/01 09/01/04

Replace Sewer Plant - Pennyrile Christian In ConstructionCPBOC-8/01/07 90 12/26/10*
See "Wastewater Treatment Plant Replacement - Pennyrile"
Comments: Work on building that houses the waste water treatment plant has been delayed.  The plant is operationing and old plant demolished.  
Expect completion late in June, 2011.

Commerce Cabinet/State Fair Board

East Wing/Hall Renovation Project Jefferson Complete/Not Closed Out2004-2006 100 10/01/07 10/15/07*
The new East Wing at the Kentucky Exposition Center in Louisville, Kentucky(now renamed as the North Wing) has a total of 332,307 square feet. 
Of this total square footage, 216,000 sq. ft. is the new Exhibit Hall, 35,000 sq. ft. is the new Grand Lobby, 11,235 sq. ft. is the future VIP 
Area, 13,785 sq. ft. is the new Overhead Connector and North Lobby (which connects the north and east parking lot areas with the new Grand 
Lobby), and the remaining 56,287 sq. ft. is devoted to restrooms, mechanical spaces, loading dock, etc.

The new Exhibit Hall has 8 interior columns which replaced the original 96 columns and has a ceiling height of approximately 50 feet. The east 
end of the new North Wing Exhibit Hall connects to and opens up to the exhibit hall of South Wing A, which opens up to the exhibit hall of 
South Wing B, which opens up to the exhibit hall of South Wing C. Hence, all four exhibit hall spaces can interconnect and be used as one very 
large exhibit hall.  

The new Grand Lobby has a ceiling height of approximately 50 feet with a sloping glass ceiling entrance canopy, serpentine sloping main roof, 
glass entrance walls and glass clearstory windows. This lobby space was designed so it can be used for exhibit space or as a registration area, 
as well as, a pre-function reception and circulation space. This new lobby directly connects to the exterior west parking lot and courtyard in 
the front of Freedom Hall and connects to the exterior east parking lot, courtyard and horse barn area on the other side. The Grand Lobby also 
directly connects to Freedom Hall and South Wing A from the interior. 

Originally, it was planned to pave a new parking area on the east side of this facility. Financial constraints prevented us from being able to 
do this additional parking lot work.

South Wing Expansion Construction Jefferson Complete/Not Closed Out2002-2004 100 10/01/05 10/05/05

Education & Workforce Development Cabinet/Education Dept

FFA Leadership Training Center Renovation Breckinridge Complete/In Warranty2008-2010 100 06/01/11 06/01/11*
Comments: project is being closed out waiting on paperwork, record drawings,

Education & Workforce Development Cabinet/KY Educational Television
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Transmission Lines Upgrade/Antennas PlanningCPBOC-1/01/11
Comments: KET has formally requested a time extension for the Federal Grant.  Awaiting confirmation.

Education & Workforce Development Cabinet/Workforce Investment

Unemployment Insurance System Upgrade Awaiting Initiation by AgencyCPBOC-1/01/11
IT projects are typically administered by COT.  However, this project will be administered by the Education and Workforce Development Cabinet. 
The agency contacts, who will be responsible for updating the project status, are Tommy Goins and Shannon Crane.)

Energy & Environment Cabinet/Nature Preserves Commission

Acquisition of the Faulkner Tract Whitley Awaiting Initiation by AgencyCPBOC-11/01/10

Finance and Administration Cabinet/Facilities & Support Services

Barrett Avenue Building Renovation Franklin In ConstructionPOOL-4/01/11 99 07/15/11

Capital Annex Roof Replacement project Franklin In ConstructionCPBOC-7/01/10 85 06/30/11
Comments: The completion date has been exteded to make up for weather related delays.

Capital Plaza Complex - Renovation and Design Franklin Design/Phase A2006-2008*

Capital Plaza Tower Cooling Tower Franklin Design/Phase CPOOL-4/01/11
Comments: Design is approximately 80% complete.  Cooling towers have been pre-purchased and are on order for Fall 2011 delivery.  We antiipate 
bidding and awarding the installation contract in July 2011.

Capitol Grounds Tourism Enhancements Franklin In ConstructionPOOL-4/01/11 90 07/15/11
Comments: Erecting steel exterior staircase. Interior work is complete.

Central Lab Roof Replacement Franklin Complete/In WarrantyCPBOC-10/01/09 100 12/01/10 11/10/10*

Comprehensive Energy Management and Control System Franklin In ConstructionCPBOC-7/01/10 25 03/01/12
Comments: Phase II of the contract is complete. Pilot buildings are mostly connected and we are acquiring building data and using the data to 
look for energy-saving opportunities.  Phase IIa, which consists of energy-conservation measures in the pilot buildngs, should be underway by 
mid-July.  Phase III of the contract is underway and will be finished by the project contract completion date, as will Phase IIa.

Kentucky State Capitol Dome Renovation Restoration Franklin Complete/Not Closed Out1998-2000 100 11/08/99 11/12/99*

KY State Capitol - Hist Restoration (Design) - EOB & 
Infrastructure

Franklin Design/Phase C2000-2002*

$4.0 million in funding was transferred in November 2003 to the State Office Building Project.
Comments: Project is on hold.

Refurbish Escalators - CHR Building Franklin Design/Phase CCPBOC-3/01/07*
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Renovate State Office Building, Phase II Franklin Complete/Not Closed Out2004-2006 100 02/29/08 02/26/08*
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This project consisted of the complete exterior and interior renovation of the landmark art-deco design Kentucky State Office Building located 
in downtown Frankfort. This building formerly housed the Transportation Cabinet and now is occupied primarily by the Personnel Cabinet and 
Department of Revenue. The interior renovation included completely new infrastructure from walls and ceilings to plumbing, HVAC, electrical and 
IT systems. Exterior renovation included new window systems, new roofing, total masonry tuckpointing and extensive ADA upgrades to make all 
entrances accessible. The existing parking lots were renovated with new interior landscaping islands, sidewalks and lighting. The building 
encompasses 383,629 square feet of total floor area over 12 stories with mechanical penthouses on floors 13 and 14 and houses 1,155 occupants.

Spindletop Renovation for Advanced Battery Research Fayette In Construction2010-2012 2 12/03/11*

General Government Cabinet/KY River Authority

Dam 9 Renovation and Water Storage Enhancement Jessamine Complete/In Warranty2004-2006 100 11/29/10 10/01/10
Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.
Comments: Project was completed in a timely and professional manner,  It was worthn of a Grand Award from the Ky Consulting Engineers Council

Lock and Dam 3 and Lock 4 Renovation Franklin In Construction2006-2008 88 09/24/11
Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.
Comments: High water during construction season has been difficult but the contractor is working diligently to bring this project to completion 
as scheduled

General Government Cabinet/Military Affairs

Acquire Land for Wendell H. Ford Regional Training 
Center

Muhlenberg Other2006-2008*

A total of 3,921 acres was purchased.
Comments: Most required land has been acquired and agency is considering additional purchases.

Bluegrass Station Domestic Water Line Replacement Fayette Complete/Not Closed OutCPBOC-11/01/09 99 05/16/11 03/30/11
Comments: Substantial complete.  The domestic waterlines are in place.

Construct 25 Meter Rifle Range - Wendell H. Ford 
Regional Training Center

Muhlenberg In ConstructionCPBOC-4/01/10 30 07/31/11

Comments: Construction delayed by Spring rains.  Project nearing completion

Construct Administration Building - Disney Training 
Center

Knox Awaiting Initiation by Agency2010-2012

Construct Armory Readiness Center - Burlington Boone Bidding2010-2012
Comments: Currently in the Selection Process for a Design Build Contractor

Construct Armory Readiness Center - Owensboro Daviess In Construction2010-2012 25 09/30/11
Comments: rain has caused several delays in project.Project is on line for december 2011 completion. Floor slabs have been poured. Interior 
masonry work is underway. Steel has been erected on two of the three units.

Construct Asphalt Team Facility, WHFRTC Muhlenberg CPBOC-7/01/11

Construct CERF-P Facility Franklin CPBOC-8/01/11

Construct Field Maintenance Shop - Northern Kentucky Multi Awaiting Initiation by Agency2010-2012

Construct Field Maintenance Shop 1 Conversion Boyd Awaiting Initiation by Agency2008-2010
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Construct Field Maintenance Shop 2 - London Laurel Awaiting Initiation by Agency2010-2012

Construct Field Maintenance Shop 6 - Jackson Breathitt Awaiting Initiation by Agency2010-2012

Construct Fire Rescue Training Center - WHFRTC Muhlenberg Design/Phase A2010-2012
Comments: Site & Boundary survey complete.  Phase A review will be in July.

Construct General Warehouse Building - Bluegrass Station Fayette Awaiting Initiation by Agency2010-2012

Construct Joint Forces Readiness Center Phase I - 
Frankfort

Franklin Awaiting Initiation by Agency2010-2012

Construct Joint Operations Center Counter Drug Program 
Building

Laurel Complete/Not Closed OutCPBOC-6/01/07 100 08/20/08 07/20/08

Construct Joint Support Operations Center Phase IV Laurel In Construction2010-2012 50 09/24/11
Comments: Starting on framing up hanger. Tarmac complete

Construct Multi-Purpose Building - Bluegrass Station Fayette Awaiting Initiation by Agency2010-2012

Construct Multi-Purpose Machine Gun Range Wendell H. 
Ford Regional Training Center

Muhlenberg Awaiting Initiation by Agency2008-2010

Construct New Armory Readiness Center - Owensboro Daviess In ConstructionCPBOC-2/01/10 5 09/30/11
Comments: Note: this is a duplicate page, see status notes on page 6

Construct Parts Warehouse - Bluegrass Station Fayette Awaiting Initiation by Agency2010-2012

Construct Pole Barns at Bluegrass Station Fayette Awaiting Initiation by Agency2008-2010
Comments: STILL PENDING USING AGENCY INITIATION

Construct Roadway and Sewage Plant - Bluegrass Station Fayette Awaiting Initiation by Agency2010-2012

Construct Roadway Repairs - Harold L. Disney Training 
Center

Knox Complete/Not Closed OutCPBOC-3/01/10 100 03/26/11 03/24/11

Comments: Contract work is completed.  An entrance gate and fence is being proposed to be added to the contract.

Construct Unheated Training and Equipment Site - WHFRTC Muhlenberg Awaiting Initiation by Agency2010-2012

Construct Vault - Bluegrass Station Fayette In Construction2010-2012 1 01/11/12

Expand Joint Support Counter Drug Operations Center - 
Phase III

Laurel In ConstructionCPBOC-2/01/09 90 08/17/11

Comments: nearing substantial completion. grading , fencing and final punch pending

Expand State Emergency Operations Center - Frankfort Franklin Design/Phase C2010-2012

Extend Utility Lines - Bluegrass Station Fayette Awaiting Initiation by Agency2010-2012

Hangar/Warehouse/Office Buildings-Bluegrass Sta. 
(subproject - Hangar Building #194)

Fayette Complete/Not Closed Out2004-2006 100 02/06/06 01/24/06

Hangar/Warehouse/Office Buildings-Bluegrass Sta. 
(subproject - Warehouse Building #195)

Fayette Complete/Not Closed Out2004-2006 100 10/20/06 10/20/06
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Harold L. Disney Training Center Solar Energy 
Improvement project

Complete/In WarrantyCPBOC-7/01/10 70 10/01/10 04/15/11

Comments: Final payment has been processed to Third Sun Solar & Wind Power, Ltd.

Helipad and Taxiway Expansion - BG Station Fayette Complete/Not Closed OutCPBOC-11/01/07 100 08/10/07 08/10/08

Install Additional Solar Array WHFRTC Muhlenberg CPBOC-7/01/11

Install Backup Generators - Bluegrass Station Fayette Awaiting Initiation by Agency2010-2012

Install Power Generators Muhlenberg Design/Phase C2010-2012
Comments: Installation package (running utilities and tieing in to the generator system) is at Phase C and will be going out to bid in the near 
future.

Install Solar Array at Harold L. Disney Training Site Knox CPBOC-7/01/11

Joint Support Counter Drug Operations Center, Ph II Laurel Complete/In WarrantyCPBOC-3/01/08 100 08/09/09 11/19/10
Comments: There are still warranty problems and additional roof leaks.

Modular Expansion at the Lexington National Guard Armory Fayette CPBOC-8/01/11

Parking Improvements - Bluegrass  Station Fayette Awaiting Initiation by Agency2010-2012

Renovate Bluegrass Station Infrastructure Fayette Complete/Not Closed Out2008-2010 99 05/29/11 03/30/11
Comments: Contract work for water mains completed.  However leaks in existing pipelines not included in contract are limiting pressure from 
fire pump.
The electric substation complete and is operating.

Roof Replacement and Repair - Bluegrass Station Fayette Awaiting Initiation by Agency2010-2012

Runway/Taxiway/Apron Rehabilitation - Additional Franklin In Construction2004-2006 99 09/27/06
Comments: Construction essentially complete awaiting confirmation from FAA that additional funds may be available

Weapons of Mass Destruction Building Parking Area 
Expansion

Jefferson CPBOC-8/01/11

WHFRTC Install Solar Panels project Complete/In WarrantyCPBOC-7/01/10 70 10/01/10 05/16/11
Comments: Final payment has been processed to Third Sun Solar & Wind Power, Ltd.

General Government Cabinet/Veteran's Affairs

Construct Fourth State Veterans' Nursing Home (Hardin) Hardin Awaiting Initiation by Agency2008-2010*

Construct State Veterans Cemetery - Northeast Kentucky 
(Greenup County)

Greenup Complete/In Warranty2006-2008 100 08/24/10 08/24/10*

Construct State Veterans Cemetery - Southeast Kentucky 
(Leslie County)

Leslie Awaiting Initiation by Agency2006-2008*

Renovate Nursing Units at Thomson-Hood Veterans Center Jessamine Complete/Not Closed OutCPBOC-6/01/08 100 05/05/09 05/05/09

Western Kentucky Veterans' Center - Alzheimer's/General 
Care Unit

Hopkins In Construction2006-2008 1 03/23/12*

Comments: Rain has caused delays in dirtwork. Earthwork has been completed for HMU 1.
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Health and Family Services Cabinet/Mental Health & Mental Retardation Services

Construct Hazelwood Intermediate Care Facility for the 
Mentally Retarded/Developmentally Disabled

Jefferson In Construction2008-2010 5 09/01/11*

Construct Replacement of Eastern State Hospital Fayette In Construction2008-2010 21 12/15/12
Comments: Structural steel complete in areas 4, 5, 6, 3,and 2. Work continuing on Area 1. PCH steel erection underway on PCH 1, 2, and 3. 
Airhanding equipment in place in Areas 4 and 5. Interior and exterior metal stud framing underway in areas 4 and 5. Structural concrete work 
underway in Areas 1 and 5. Masonry on bridge complete.

Oakwood - Replace Chillers, Heating & Cooling Lines Pulaski In Construction2006-2008 99 10/15/10*
Project is on hold per agency request pending the results of the Cabinet's efforts to acquire Medicaid recertification due to issues about 
future operation of the facility and legal actions against the cabinet.  Design fees have been spent but no construction expenditures.  (per 
FAC, 8/2008)
Comments: Project is scheduleded to be substantially complete June 30, 2011, and was deemed so at June 29,2011 progress meeting. Change Order # 
7 is in process to extend final completion date to July 15, 2011.

Renovate Oakwood Specialty Clinic Pulaski Awaiting Initiation by Agency2010-2012*

Replacement of Glasgow State Nursing Facility Barren In Construction2010-2012 5 09/05/12*

Justice and Public Safety Cabinet/Corrections

Kentucky State Reformatory Renovate, Upgrade, Replace Oldham Design/Phase C2010-2012*

Kitchen Roof Failure - NTC Boyle Complete/Not Closed OutCPBOC-6/01/05 100 11/01/05 11/01/05*

New 1790-Bed Medium Security Facility for Men Elliott Complete/Not Closed Out1998-2000 100 04/04/04 08/06/05*

Northpoint Training Center - Rebuild from Fire Boyle In Construction2010-2012 65 04/30/12*
Comments: Final bids received and conract to be awarded for the remaining trades.

Northpoint Training Center Debris Removal Garrard Complete/Not Closed OutCPBOC-11/01/09 100 10/31/09 10/09/09*

Renovate Lonnie Watson Building - KCIW Shelby Complete/Not Closed Out2006-2008 100 09/21/08 09/21/08*

W. Kentucky Correctional Complex Renovate Two Minimum 
Security Dorms

Bidding2010-2012*

Justice and Public Safety Cabinet/Juvenile Justice

Secure Juvenile Detention Facility #1 - Laurel Co Laurel Complete/Not Closed Out1998-2000 100 01/06/02 01/06/02*

Upgrade Fire Safety/Repair Morehead YDC Rowan Complete/In Warranty2006-2008 100 02/14/11 02/09/11*
Project authorization expired at 6-30-08.

Upgrade Safety and Repair Exterior NKYDC Kenton Complete/Not Closed Out2006-2008 100 02/03/09 03/16/09*

Justice and Public Safety Cabinet/State Police
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Replace Records & Secure Evidence Fac (Information 
Services Bldg)

Franklin Complete/In Warranty2004-2006 100 08/14/10 08/05/10*

Postsecondary Education Cabinet/Eastern Kentucky University

Alumni Coliseum Addition/Field House Shell Madison Awaiting Initiation by Agency2010-2012

Arlington Renovation and Addition Madison Complete/Not Closed Out2006-2008 07/25/09 06/30/09
See two subprojects:  Arlington Renovation and Addition (subproject:  Pool Renovation) and Arlington Renovation and Addition (subproject:  
Renovation and Addition).

Arlington Renovation and Addition (subproject:  Pool 
Renovation)

Madison Complete/Not Closed Out2006-2008 100 05/15/08 07/01/08

Installation of new Pool apron surface, new lighting, new filtration system, relining of pool sidewalls and bottom, creation of new viewing 
areas.

Arlington Renovation and Addition (subproject:  
Renovation and Addition)

Madison Complete/Not Closed Out2006-2008 100 06/15/09 04/15/09

Construct New Clubhouse Facility for the Arlington Country Club.

Construct Bio-Fuels Research Facility Madison Awaiting Initiation by Agency2010-2012

Construct Business Technology Center - Phase II Madison In Construction2004-2006 80 07/30/11*

Construct Eastern Kentucky University Hotel/Learning 
Center

Madison Planning2010-2012

Construct EKU Early Childhood Center Madison Awaiting Initiation by Agency2010-2012

Construct Energy Research Building Madison Awaiting Initiation by Agency2010-2012

Construct Manchester Postsecondary Educ Center Madison Complete/Not Closed Out2006-2008 100 05/30/09 05/30/09*
See Manchester Postsecondary Education Center (combined auth)- 2004-2006.

Construct New Student Housing Madison Awaiting Initiation by Agency2008-2010

Construct North Residential District Retail Unit Madison Awaiting Initiation by Agency2010-2012

Construct Regional Health Facility Madison Awaiting Initiation by Agency2010-2012

Construct Science Building (combined auth) Madison In Construction2006-2008 75 05/25/12*
Authorizations for the following two projects were combined:  Science Complex (2004-2006) and Construct Science Building (2006-2008).

Construct Stratton Building Addition Madison In Construction2008-2010 10 01/18/12

Construct Student Athlete Support Facility Madison Awaiting Initiation by Agency2010-2012

Library Studio for Academic Creativity Madison Complete/In Warranty2006-2008 100 11/15/10 10/20/10

Manchester Postsec Educ Center (combined auth) Clay Complete/Not Closed Out2004-2006 100 04/24/09 05/30/09*
Authorizations for the following two projects were combined:  Manchester Postsecondary Education Center (2004-2006) and Construct Manchester 
Postsecondary Education Center (2006-2008).

Purchase of Adjacent Property Madison Awaiting Initiation by Agency2008-2010

Renovate Blanton House Madison Awaiting Initiation by Agency2010-2012
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Renovate HVAC Systems Madison A/E Selection2010-2012
Comments: Staggs & Fisher Engineers have been selected.  Project Initiation Meeting is scheduled for 6 July.

Renovate Property Madison Awaiting Initiation by Agency2008-2010

Renovate Residence Hall Madison Awaiting Initiation by Agency2010-2012

Renovate Residence Hall (Walters Hall) Madison Complete/In Warranty2008-2010 100 08/20/10 08/10/10

Renovate Women's Softball Complex Madison Awaiting Initiation by Agency2008-2010

Science Complex (Design) Madison In Construction2004-2006 85 09/01/11*
See Construct Science Building (combined auth) - 2006-2008
Comments: Building currently under construction.

Student Services/Classroom Building Madison Complete/Not Closed Out1998-2000 12/18/01 10/02/03*

Postsecondary Education Cabinet/Kentucky State University

Acquire Land/Campus Master Plan 2010 Franklin Awaiting Initiation by Agency2010-2012

Center for Families and Children Franklin In ConstructionCPBOC-12/01/08 80 06/30/11
Comments: CONTRACTOR HAS REQUESTED ADDITIONAL DAYS BEYOND THE CURRENT 6/2/11 C.O. AND 6/30 IS APPROXIMATE AMOUNT.

Construct  Aquaculture Academic Research Facility Franklin Awaiting Initiation by Agency2008-2010
Comments: STILL WAITING FOR AGENCY INITIATION

Construct Aquaculture Production Tech Lab Franklin In Construction2006-2008 65 07/28/11

Construct New Residence Hall Phase III Franklin Awaiting Initiation by Agency2010-2012

Hathaway Hall Renovation - Ph II (combined auth) Franklin Complete/Not Closed Out2004-2006 100 08/01/08 08/01/08*
Authorizations for the following two projects were combined:  Hathaway Hall Renovation-Ph II (2004-2006) and Renovate Hathaway Hall, Ph.  II 
(2006-2008).

Kentucky State University Old Federal Building 
Renovation, Phase I

Franklin Design/Phase ACPBOC-12/01/09

Comments: STILL IN PHASE A WAITING FOR NPS COMMENTS

Land Grant Farm Facility Franklin Complete/Not Closed OutCPBOC-12/01/05 100 04/25/10 04/25/10

Purchase Research Vessel Franklin Awaiting Initiation by AgencyCPBOC-1/01/11

Renovate Jackson Hall Franklin Complete/Not Closed Out2006-2008 100 06/13/09 03/09/09

Postsecondary Education Cabinet/KY Community and Technical College System

Acquire Land- Carroll County Carroll Awaiting Initiation by Agency2010-2012

Acquisition of Park Hills Property - Gateway CTC Kenton Awaiting Initiation by Agency2010-2012

Advance Manufacturing Center - Design - Bluegrass CTC Scott Other2006-2008*
Comments: Awaiting construction funding.
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Advanced Manufacturing Technology Center - Gateway Boone Complete/Not Closed Out2006-2008 100 06/01/10 06/01/10*

Ashland Technology Center (combined auth) Boyd Complete/Not Closed Out2004-2006 100 11/15/09 06/12/10*
Authorizations for the following two projects were combined:  Ashland Technology Center (2004-2006) and Construct Tech Drive Campus, Ph 
III-Ashland CTC (2006-2008)

Bluegrass CTC - Winchester Facility Clark Complete/Not Closed Out2004-2006 100 05/01/08 03/01/08*
The LCC - Winchester Facility (combined auth) - 2004-2006 has been moved to the inactive-other status.  All information has been combined into 
this Project Status.

This building is a 2 story 32,000 sq. ft. classroom building for the Winchester Campus of Bluegrass Community and Technical College. The 
facility includes administrative offices, multi-functional classrooms, nurses program classroom, chemistry and physics lab-classroom, daycare 
center, student lounge/study room and computer classroom. All classrooms incorporate the necessary infrastructure for information technology as 
related to teaching and computer use. The building is sited on property located in the Winchester industrial park on Rolling Hills Lane near 
the I-64 interchange. The site can accommodate 2 more buildings as needed for future enrollment growth.

Complete Acquisition of System Office & Expansion Woodford Other2006-2008
LRC Staff Note - In October, 2006, KCTCS modified its lease-purchase agreement with the City of Versailles for this facility to renovate an 
additional 15,000 SF of space.
Comments: Agency wishes to keep this open pending future funding

Construct Administration Building, Phase I - Maysville 
CC

Mason Complete/Not Closed Out2006-2008 100 01/05/10 01/05/10*

Construct Allied Health/Technical Education Building - 
Laurel Campus

Laurel In Construction2006-2008 99 04/13/10*

Comments: Working on way finding signage for campus.

Construct Area 9 Training Bldg State Fire & Rescue Rowan Awaiting Initiation by Agency2004-2006

Construct Bowling Green Fire Training Center Warren Complete/Not Closed Out2008-2010 100 03/28/11 05/16/11
Comments: Waiting on as-built drawings and final documents

Construct Child Care Facility - Ashland CTC Boyd Awaiting Initiation by Agency2010-2012

Construct Child Development Center - Henderson CC Henderson Awaiting Initiation by Agency2010-2012

Construct Community Intergenerational Center - Hazard CC Perry Design/Phase C2008-2010
Comments: 50% PHASE C COMPLETE AND WAITING FOR USING AGENCY TO OBTAIN MORE FUNDS TO COMPLETE.

Construct Cosmetology Building - Ashland CTC Boyd Awarding Contract2010-2012

Construct CPAT Center, State Fire and Rescue Training Multi Awaiting Initiation by Agency2010-2012

Construct Emerging Technology Center - West KY CTC McCracken Complete/Not Closed Out2006-2008 99 08/28/09 01/05/10*
Comments: permanate grass has not been established yet.

Construct Parking Lots and Drives - Henderson CC Henderson Complete/Not Closed Out2010-2012 99 09/30/10 12/01/10
Comments: repair has been made to small area of drive. Final payment is being processed

Construct Tech Dr Campus, Phase III-Ashland CTC Boyd Complete/Not Closed Out2006-2008 100 11/15/09 06/12/10*
See Ashland Technology Center (combined auth) - 2004-2006
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Construct Transportation Tech Bldg. Boone Campus-Gateway 
CTC

Boone Awaiting Initiation by Agency2010-2012

Design Newtown Campus Phase II Fayette Awaiting Initiation by Agency2010-2012

Franklin Technology Center Simpson Complete/Not Closed Out2004-2006 100 08/10/07 03/07/08*

Franklin Technology Center - Expansion Simpson Complete/Not Closed Out2006-2008 100 10/30/07 12/06/07*

Henderson CC Technology Center Henderson Complete/Not Closed Out2004-2006 100 04/28/08 04/28/08*
3 story steel framed masonry exterior building housing technical education classrooms, one stop center, 2 tiered lecture classrooms, computer 
classrooms, incubator space and general classroom spaces.
Comments: final electrical infrastructure package is ready to be bid

Hindman Branch of Hazard CC Knott Complete/Not Closed Out1998-2000 100 09/08/03 02/08/04*

LCC Classroom/Lab Building Fayette Bidding2004-2006*

Madisonville Postsecondary Education Center - Design Hopkins Design/Phase B2006-2008*
Comments: project is on hold awaiting funding

McCreary Center - Somerset CC - Expansion Pulaski Complete/In Warranty2006-2008 100 11/20/10 11/20/10*

Parking Structure-KY Tech College of Arts & Crafts Fayette Complete/Not Closed Out2000-2002 100 08/13/09 10/04/05

Pedestrian and Vehicular Connector between the North and 
South Campuses--Somerset CC

Pulaski Complete/Not Closed Out2004-2006 100 07/04/06 01/16/08

Awaiting verification of payment of final electrical inspections.

Renovate Academic/LRC Building - Ashland CTC Boyd Awaiting Initiation by Agency2010-2012

Renovate Building for Skilled Crafts Training Center - 
WKCTC

McCracken Awaiting Initiation by Agency2010-2012

Renovate Classroom Facility Phase I Urban Campus - 
Gateway

Boone Planning2010-2012

Renovate Downtown Campus Phase II - JCTC - Additional Jefferson Awaiting Initiation by Agency2010-2012

Renovate Telford Hall, Lees Campus - Hazard CTC Perry Awaiting Initiation by Agency2010-2012

Reroof and Enclose Concourses Gray Building - 
Madisonville

Hopkins Design/Phase A2010-2012

Springfield Community and Technical College Washington Complete/Not Closed Out2006-2008 100 08/30/09 10/22/09*

Postsecondary Education Cabinet/Morehead State University

Button Auditorium Renovation Rowan Complete/Not Closed Out2002-2004 100 01/14/06 12/14/05

Const. Athletic Admin. & Sports Performance Building Rowan Awaiting Initiation by Agency2010-2012

Construct Campus Recreation Center Rowan Complete/In Warranty2008-2010 100 04/19/11 06/01/11

Construct Center for Health, Education, and Research 
(combined auth)

Rowan Complete/Not Closed Out2006-2008 100 04/20/10 04/28/10*
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Authorizations for the following two projects were combined:  Health Science Classroom Building-Design (2004-2006) and Construct Center for 
Health, Education and Research (2006-2008).

Construct Classroom to the Community Facility Rowan Bidding2010-2012

Construct Classroom/Lab Building - Browning Orchard Rowan Awaiting Initiation by Agency2010-2012

Construct Food Service/Retail and Parking Structure Rowan Awaiting Initiation by Agency2010-2012

Construct Honors College Facility Rowan Awaiting Initiation by Agency2010-2012

Construct Plant Facilities Rowan Awaiting Initiation by Agency2010-2012

Construct Residential Facility - University Farm Rowan Awaiting Initiation by Agency2010-2012

Design Residence Hall Renovation/Improvement (Nunn Hall 
Renovation)

Rowan Complete/Not Closed Out2004-2006 100 02/12/09 03/19/09

(LRC Staff Note:  Per GOPM, $5 million authorization far exceeds the design cost for a dormitory building at Morehead State. University staff 
indicate $5 million represents their budgeting estimate for renovating one dormitory.  As such, the intent to renovate NUNN HALL with these 
funds is viewed by GOPM as more a correction than a change in the project authorization.)  

This project consisted of an interior renovation of the 9 story, 100 unit residence hall and replacement of the heating and cooling system 
within the building. Work included new electrical systems, plumbing systems and bathroom renovation, new paint and floor covering in each unit.

Health Science Classroom Building - Design Rowan Awaiting Initiation by Agency2004-2006*
See Construct Center for Health, Education, and Research (combined auth) - 2006-2008.

NASA Space Science Center (combined auth) Rowan Complete/Not Closed Out2004-2006 100 02/27/09 03/09/09*
Authorizations for the following two projects were combined:  NASA Space Science Center (2004-2006) and Space Science Center Completion 
(2006-2008).  

Project is a 48,000 square foot two story facility with classrooms, state of the art NASA type control room, electronics laboratory, an 
anechoic testing chamber, multi-media auditorium including planetarium with star projectors and audio-video system. The building also includes 
computing labs, distance learning lab, satellite telecommunications lab and houses space for future clean rooms.

Plan and Design Library Facility Rowan Awaiting Initiation by Agency2010-2012

Reconstruct Central Campus Rowan Awaiting Initiation by Agency2010-2012

Renovate Academic Center and Tennis Team Facilities Rowan Awaiting Initiation by Agency2010-2012

Renovate Alumni Tower Residence Hall Rowan Complete/In Warranty2008-2010 100 08/06/10 08/06/10

Renovate East Mignon Residence Hall Rowan Bidding2010-2012

Renovate Mignon Tower Residence Hall Rowan In Construction2008-2010 99 06/18/11
Comments: Currently working on final change order that will change the substantial completion date.

Renovate West Mignon Residence Hall Rowan A/E Selection2010-2012

Replace Exterior Precast Panels - Nunn Hall Rowan Awaiting Initiation by Agency2010-2012

Replace Power Plant Pollution Control System and Boiler 
Tube

Rowan Complete/Not Closed Out2008-2010 100 12/01/08 12/01/08*

Comments: Final Payment has been processed for the Dustex Contract.  There are a few lingering warrenty issues on both the Dustex and QDM 
Contracts.
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Retube Coal Fired Boilers Rowan Awaiting Initiation by Agency2010-2012

Space Science Center-Completion Rowan Complete/Not Closed Out2006-2008 100 02/27/09 03/09/09*
See NASA Space Science Center (combined auth) - 2004-2006.

Project is a 48,000 square foot two story facility with classrooms, state of the art NASA type control room, electronics laboratory, an 
anechoic testing chamber, multi-media auditorium including planetarium with star projectors and audio-video system. The building also includes 
computing labs, distance learning lab, satellite telecommunications lab and houses space for future clean rooms.

Student Center Renovation & Expansion - Phase I Rowan Complete/Not Closed Out2000-2002 04/15/04 07/30/04*

Upgrade Fire Alarms Rowan Awaiting Initiation by Agency2010-2012

Tourism, Arts & Heritage Cabinet/Fish & Wildlife Resources

Elisha Creek FILO project Leslie Design/Phase APOOL-2/01/11

Minor Clark Hatchery Renovation Awaiting Initiation by Agency2010-2012
Comments: F&W are bidding Pheiffer Fish HAtchery before starting the Minor Clark Project.

Pfeiffer Hatchery Renovation Design/Phase C2010-2012
Comments: Plans are ready to go to bid when F&W funds the project. F&W will be asking for approval to increase the project scope with Federal 
money.

Schultz Creek FILO project Greenup Design/Phase APOOL-2/01/11

Tourism, Arts & Heritage Cabinet/KY Center for the Arts

Rigging System Replacement project Jefferson In ConstructionPOOL-4/01/10 40 08/01/11

Tourism, Arts & Heritage Cabinet/KY Horse Park

Big Barn Restoration Fayette Complete/In WarrantyCPBOC-3/01/09 100 04/15/11 04/22/11

Construct Equine Barns and Covered Walkway Fayette Complete/In WarrantyCPBOC-4/01/09 100 05/10/10 09/10/10

Construct the American Morgan Horse Pavilion Fayette In ConstructionCPBOC-8/01/09 90 12/31/10
Comments: This project is on hold due to funding issues.

Tourism, Arts & Heritage Cabinet/Parks

Wastewater Treatment Plant Replacement - Pennyrile Hopkins In ConstructionOther 82 12/26/10
Comments: Work on building that houses the waste water treatment plant has been delayed.  The plant is operationing and old plant demolished.  
Expect completion late in June, 2011.

Tourism, Arts & Heritage Cabinet/State Fair Board

Upgrade HVAC Systems Jefferson In Construction2008-2010 99 02/17/11*
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Comments: Construction of Broadbent HVAC is complete with exception of some finalization of the commissioning items

Transportation Cabinet/Facilities & Support Services

Privately Constructed Hangar at the Capital City Airport Franklin BiddingCPBOC-6/01/11
Comments: Waiting for responses to the RFP.

Transportation Cabinet/Gen Admin & Support (Transp)

Constr Crittenden Co Maint Facility & Salt Storage 
Structure

Crittenden Design/Phase A2010-2012*

Replace HVAC - Flemingsburg District Office Fleming Complete/Not Closed Out2006-2008 100 04/08/09 09/10/09*
The 50 ton chiller was replaced with a new chiller and DDC control was installed.

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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